


UHD-1 FULL-IP OB-VAN

AES Swiss Section Event, 25.04.2019



PROJECT TEAM
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• Michael Hunziker Head of Mobile and Studio Production

 Main Project Contractor

• Stefan Gnann Project Leader

• Thomas Neuenschwander Audio Expert for Outside-Production

• Mirco Stalder Video Expert for Outside-Production

• Bruno Keller Project Leader for Audio Integration

• Karlo Pozgaj Head of Electro and Transportation

• Tom Kirchner Key People Installation

• Philipp Sticher Key People Video

• Matthias Wehrli Key People Audio

• Adrian Hilber Broadcast IT Expert



• Replace HD1

• Adopt UHD & HDR

• Best of Breed

• Open Standards

• Gain experience with Full-IP Broadcasting

• Proof of Concept for Metechno

PROJECT GOALS
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INVOLVED COMPANIES
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General contractor Sub-contractors sonovts



PROJECT TIMELINE
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• Autumn 2016: Start of Project (RFI-Phase)

• December 2016: Start of Design-Phase

• Spring 2017: Start of Coachbuilding

• Summer 2017: Prestaging of Equipment

Coachbuilding finished

• Autumn 2017: Delay of Functionality in SNP

• Summer 2018: Final Configuration

• Autumn 2018: Final Acceptance

• 19.10.2018: First Production



PROJECT TIMELINE
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MAIN ISSUES
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• PTP Design witch fits also the needs of the SDI/BB World

• ST2022-7 implementations of Audio-Devices

• The simple Things like: Finding a AES67 Speaker which fits our Desks!



THANKS FOR YOUR 

ATTENTION!

ENJOY THE TOUR THRU 

THE UHD1




